
                                                          

NHMS BUILDING COMMITTEE        December 12, 2016 

 

Minutes of the Regular Meeting of the Middle School Building Committee held at 8:15 AM, Monday, 

December 12, 2016 at the BOE Conference Room, 3
rd

 Floor Town Hall Annex, 5 Linsley Street, North 

Haven, CT. 

 

Members Present:  Michael Brandt, Lou Coppola, Sr., Gary Johns (committee chairman), David Mikos, 

Bruce Morris, Joseph Porto, Michelle Spader  

 

Members Absent:  Miriam Brody, Walter Nester, Jr., Dyann Vissicchio 

 

Also Present:  Dr. Robert Cronin, Phil Piazza, Phil Diana, Andrew Grillo and Karrie Kratz of Gilbane, 

Joe Banks of Perkins Eastman and Charles Warrington of Collier’s. 

 

Meeting called to order by Chairman Johns at 8:15 am.  

 

APPROVAL OF MINUTES 

 

After a brief discussion of the Minutes of the Regular Meeting held on November 28, 2016, Mr. Morris 

moved their acceptance, seconded by Mr. Coppola. 

 

VOTE:  All in favor. 

 

APPROVAL OF INVOICES 

 

A motion was made by Mr. Morris to approve Invoice 20 from Gilbane in the amount of $1,323,194.75.  

Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 49970.03.0-29 from Perkins Eastman in the 

amount of $11,267.86.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 49970.04.0-25 from Perkins Eastman in the 

amount of $966.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 11438 from Facility Support Services in the 

amount of $960.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 
 

A motion was made by Mr. Morris to approve Invoice 16931from SBS in the amount of $27,949.  

Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 
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A motion was made by Mr. Morris to approve Invoice 20162052-00-INV2 from WB Mason in the 

amount of $1,950.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Invoice 20170158-00-INV1from WB Mason in the amount 

of $1,141.08.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve from Invoice 20170159-00-INV2 from WB Mason in the 

amount of $4,072.50.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve from Invoice 20170160-00-INV2 from WB Mason in the 

amount of $10,106.89.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve from Invoice 20170162-00-INV1  from WB Mason in the 

amount of $20,640.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve from Invoice P-111819JA-1from HB Communications in 

the amount of $524,988.34.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve from Invoice B46524 from Computer Design Center in the 

amount of $8,012.06.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 
 

A motion was made by Mr. Morris to approve from Invoice 1530026-24 from JTC in the amount of 

$2,070.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

APPROVAL OF CHANGE ORDERS 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0126 in an amount not to 

exceed $67,500 for café roof deck replacement.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 
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Gilbane change order ATP-0045 in the amount of ($487) for Del smoke dampers was tabled. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0046 in the amount of $2,723 

for dryer venting.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0112 in the amount of $18,004 

for phase 2 CFFM coordination.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0113 in the amount of $25,251 

for area C EIFS.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Ms. Spader to approve Gilbane change order ATP-0119 in the amount of $3,815 

for additional lockers.  Seconded by, Mr. Morris. 

 

VOTE:   Adele – Yes Brandt – Yes  Coppola – Yes  Johns – Yes  

Mikos – No Morris – Yes  Porto – Yes  Spader – Yes 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0125 in the amount of $763 for 

the foundation.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0117 in the amount of $3,242 

for café roof deck replacement.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0123 in the amount of $14,898 

for handicap door operators.  Seconded by, Ms. Spader. 

 

VOTE:  All in favor. 

 

Gilbane change order ATP-0127 in the amount of $6,645 for existing foundation and slab on grade was 

tabled.   

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0129 in the amount of $576 for 

vestibule heater cabinets.  Seconded by, Ms. Spader. 

 

VOTE:  All in favor. 

 

A motion was made by Mr. Morris to approve Gilbane change order ATP-0130 in the amount of $2,422 

for door sweeps.  Seconded by, Ms. Spader. 
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VOTE:  All in favor. 

 

Mr. Morris made a motion to add Gilbane change order ATP-132 in an amount not to exceed $17,000 to 

the agenda.  Seconded by, Mr. Brandt. 

 

VOTE:  All in favor. 

 

Mr. Morris then made a motion to approve Gilbane change order ATP-132 in an amount not to exceed 

$17,000 for the auditorium ceiling.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

 

DISCUSS AND CONSIDER APPROVAL OF AN ADDITIONAL $50,000 TO WB MEYER 

 

Mr. Morris made a motion to authorize up to $50,000, for a total to date not to exceed $100,000, to 

William B Meyer.  Seconded by, Mr. Coppola. 

 

VOTE:  All in favor. 

 

DISCUSS AND CONSIDER APPROVAL OF FF&E CHANGES 

 

Mr. Coppola made a motion to approve $439.56 for the Vice Principal Office Furniture Revision.  

Seconded by, Mr. Morris. 

 

VOTE:   Adele – Yes Brandt – Yes  Coppola – Yes  Johns – Yes  

Mikos – No Morris – Yes  Porto – Yes  Spader – Yes 

 

 

VOTE:   Brandt – Yes  Coppola – Yes  Johns – Yes Mikos – NO 

  Morris – Yes  Porto – Yes  Spader – Yes 

 

Mr. Morris made a motion to Replace ENNO boards with 70 inch monitors in two conference rooms for 

($2,000).  Seconded by, Mr. Brandt. 

 

VOTE:  All in favor. 

 

Mr. Mikos made a motion to approve $989.52 for an additional 3 k1 tables for Art Rooms.  Seconded by, 

Mr. Morris. 

 

VOTE:  All in favor. 

 

Red Thread Phase 2 Furniture Storage – $5,485 – Tabled – Mr. Donofrio will contact Red Thread to 

discuss. 

 

OWNER’S PROJECT REPRESENTATIVE UPDATE 

 

Mr. Warrington gave an update on the progress of the project.   



 

ARCHITECTURAL DESIGN UPDATE 

 

Mr. Banks said that they are starting to work on the designs directed by the NHMSBC for  the fields. 

 

NHMS BUILDING COMMITTEE   -5-     December 12, 2016 

 

 

CONSTRUCTION MANAGER UPDATE 

 

Mr. Grillo gave a detailed update on the progress of the project.  A brief discussion followed with 

Committee members asking questions. 

 

A Regular Meeting of the Building Committee will be held on Monday, December 27, 2016 at 8:15 am. 

 

There being no further business to come before the Committee, Mr. Morris moved to adjourn at 10:35 am, 

seconded by Mr. Brandt. 

 

VOTE:  All in favor.   


